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Abstract

The Spallation Neutron Source (SNS) is an accelerator-
based pulsed neutron source to be built in Oak Ridge,
Tennessee [1].  The facility has five major sections - a
"front end" consisting of a 65 kev H- ion source followed
by a 2.5 MeV RFQ; a 1 GeV linac; a storage ring; a
1MW spallation neutron target (upgradeable to 2 MW);
the conventional facilities to support these machines and
a suite of neutron scattering instruments to exploit them.
These components will be designed and implemented by
five collaborating institutions: Lawrence Berkeley
National Laboratory (Front End), Los Alamos National
Laboratory (Linac); Brookhaven National Laboratory
(Storage Ring); Argonne National Laboratory
(Instruments); and Oak Ridge National Laboratory
(Neutron Source and Conventional Facilities).  It is
proposed to implement a fully integrated control system
for all aspects of this complex.  The system will be
developed collaboratively, with some degree of local
autonomy for distributed systems, but centralized
accountability. Technical integration will be based upon
the widely-used EPICS control system toolkit, and a
complete set of hardware and software standards.  The
scope of the integrated control system includes site-wide
timing and synchronization, networking and machine
protection.  This paper discusses the technical and
organisational issues of planning a large control system
to be developed collaboratively at five different
institutions, the approaches being taken to address those
issues, as well as some of the particular technical
challenges for the SNS control system.

1  INTRODUCTION – WHAT IS SNS?
The Spallation Neutron Source (SNS) will be a 1 MW
(upgradeable to 2 MW and eventually 4MW) accelerator-
based facility that produces pulsed beams of neutrons by
bombarding a liquid mercury target with intense beams
of 1 GeV protons. It is being designed primarily to meet
the needs of the neutron scattering community, with
operations expected to begin in 2005. Some reference
design parameters are given in Table 1.
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  (At the time of this conference, the original concept –  a
1GeV linac followed by an accumulator ring – is under
review.  Alternative concepts, including less than full
energy injection into a rapid cycling synchrotron, and/or
starting at 2MW with a solid target, are under
consideration. This paper assumes the original concept.
Should a change take place the control system
requirements and configuration would be unchanged
except for details, and the issues of collaborative
management discussed in this paper unaffected. The
collaborative nature of the project and its siting at Oak
Ridge are not under review.)

Table 1 – Design Parameters

REFERENCE
DESIGN PARAMETER

INITIAL
(1.0MW)

UPGRADE
(2.0MW)

Pulse repetition rate 60 Hz
Peak ion source H-

current
35 mA 70 mA

Linac length 493 m
Linac duty factor 6.2%
Linac final beam

energy
1.0 GeV

Accumulator ring
circumf.

220.7 m

Ring orbit rotation time 841 ns
Pulse length at ring

injection
546 ns

Kicker gap at ring
injection

295 ns

Ring filling fraction 65%
Number of injected

turns
1225

Ring filling time 1.02 ms
Protons per pulse on

target
1.04 X
1014

2.08 X 1014

Protons per second on
target

6.3 X
1015

1.25 X 1016

Time avg. beam
current

1.0 mA 2.0 mA

Beam power on target 1.0 MW 2.0 MW

  The SNS is a truly collaborative project, with the
participating laboratories taking lead roles and
responsibilities for specific sections of the complete
facility.  Laboratories were chosen on the basis of their



expertise in particular technology areas. The lead
laboratory for a given section is responsible for
assembling all necessary resources to accomplish not
only the design but also the fabrication, testing,
installation, and commissioning of its part of the SNS at
the Oak Ridge site. Specific roles and responsibilities are
as follows:

• ORNL is responsible for overall project management
and co-ordination; for conventional facilities and
construction; for maintaining and operating the SNS
once completed; and for managing future upgrades.

• LBNL is responsible for the front end systems,
including ion source and RFQ.

• LANL is responsible for the linac systems and has
co-ordination responsibility for the controls design.

• BNL is responsible for the accumulator ring and
associated transport lines.

• ORNL is responsible for the primary target system.
• ORNL and ANL are jointly responsible for the

experimental systems (instruments, beamlines,
choppers, etc.).

  “Collaboration” is indeed the watchword of the SNS
Project. This is true especially for the controls team,
which is itself spread among the five collaborating
laboratories.  Even more than usual attention to
organisation, integration and standardisation are required
in this collaborative environment, and these are discussed
in the sections that follow.
  SNS is not the first collaborative effort of this nature.  It
is common in high energy physics for both the data
acquisition and the detector “slow-controls” software to
be developed collaboratively. In these cases the
collaborators are generally more numerous and more
geographically distributed. The difficulties are
exacerbated, and yet these enterprises are generally
successful.  In data acquisition systems, however, a
centralised team generally develops the real-time
software. The peer relationship of the SNS control system
collaborators is perhaps also an innovation.

2  ORGANIZATION
  To facilitate the imposition of standards and overall
system integration, the SNS has opted to unify the entire
controls effort under one “level two” WBS element
(Figure 1).  This uncommon organization is a change
from the original concept, in which the controls effort
was distributed throughout the WBS structure, and was
adopted at least in part in response to the
recommendation of review committees.
  The organization is a compromise, and was agreed to
only after discussion among team leaders from all of the

collaborating institutions. Potential disadvantages
include:
• “Loss of ownership” of  controls requirements by

sub-project managers (“Not my problem”);
• Difficulty in integration of controls activities into

sub-project schedules;
• Disconnect between requirements changes effecting

controls and resulting cost escalation of the controls
element (“scope creep”); and

• A very complicated cost and schedule variance
reporting system which must integrate the different
systems in place at each collaborating laboratory.

  Notwithstanding this impressive list of negatives, the
integrated organization was preferred because of
anticipated benefits in ease of integration and standards
imposition, and the potential for resulting cost savings,
during both construction and operation.
  An attempt to mitigate the potential problems itemised
above was made by organising the integrated controls
effort to reflect the organization of the project as a whole,
with a third level WBS element for each of the major
distributed and subsystem-specific control systems.
These distributed parts of the control system include I/O
hardware, local databases, interlocks, automation and
engineering screens, and subproject-specific high-level
(physics) applications.  The schedules for the distributed
parts are integrated with the corresponding sub-project
schedules, assuring requirements and schedule
integration.  Work at this level will be done at the
collaborating laboratory, although common tasks, such as
some device drivers, will be assigned wherever the
appropriate resource is available.
  “Global Systems” apply across the project. They include
the network, timing system, equipment protection system
and main control room, and are treated together as
another level 3 WBS element. Work on these systems
will be allocated among the collaborators.  For example,
the control system communication network will be
implemented by the Oak Ridge members of the controls
team.
  All of the controls activity is co-ordinated by an
“Integrated Controls Working Group,” (ICWG) which
includes each of the level 3 task leaders. This group
meets weekly by telephone and regularly together, as well
as using computer-based collaboration tools.
  Money is allocated to the Level 2 controls task leader,
and then, after consultation with the working group, sub-
allocated among the laboratories according to agreed
work packages.  Some part of the controls allocation is
withheld at Oak Ridge, which greatly facilitates
reallocation as required. An intriguing and initially
unappreciated benefit of this approach is flexibility to
make purchases through the laboratory that can make the
best deal, without moving money between laboratories
and incurring additional taxes.



Figure 1. SNS Work Breakdown Structure Showing Controls WBS Level 3 Elements

 3  INTEGRATION

3.1 Integration

  The SNS control system will be completely integrated.
That is, a single infrastructure and set of standards will
be applied to all aspects of the facility. This approach is
not entirely obvious. It is not the usual practice in
accelerator laboratories to include target, experimental
instruments or conventional facilities (power systems,
plant cooling systems, HVAC, etc) in the accelerator
control system infrastructure. It has, however, been a
common experience that signals from these non-
accelerator systems are found to be needed in the control
room for purposes of correlation, and that ad-hoc
integration is performed after operation begins.  We plan
to integrate these systems from the outset. EPICS (see
section 4.1below) will serve as the integrating layer,
making the specifics of local control systems transparent.
Except for the imposition of standards, local process
systems need not be conceptually different from familiar
practice.

3.2 Interface

  The “default” interface to the control system is defined
to be at the input to a crate-based system (Figure 2). The
transducer or measuring instrument itself belongs to the
system it is in, as does the cabling from the instrument to
the I/O module front panel. Standards will be established
for the signals presented to these modules. This interface
definition can be modified by negotiation on a case-by-
case basis. Exceptions already established are in the
beam instrumentation and low-level RF systems, where
sophisticated and custom I/O modules will be developed

and packaged in specialised form-factors such as VXI.
The interface is then at the crate backplane.
  Notwithstanding the existence of this default interface,
a series of detailed interface definition documents will be
developed to delineate between subsystem and global
functions, and to assure a seamless interface between
parts of the control system executed by different
institutions.
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Figure 2 – Interface to SNS Control System

3.3 Project Database

  SNS intends to follow the recent successful examples at
BESSY and KEKB of a comprehensive project-wide
relational database from which (among other things) the
EPICS distributed database can be automatically
produced.  Oracle will be used for this purpose.
Following the BESSY example, project engineers will be
responsible for maintaining the data for their own
subsystems.
  The database will be based upon a consistent,
hierarchical, plant-wide naming convention that has been
in place for over a year. From the point of view of the
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operators or of the control system, the naming convention
provides standard names for devices and signals. These
names should also be used for all aspects of the project,
such as models, mechanical drawings, equipment
databases, cable plant databases, etc.
  As now defined, the complete formal signal names may
in some cases exceed the present string length limitation
in EPICS.  Because we do not believe that a software
limitation should constrain names developed for
operational convenience, this constraint will be removed
from EPICS.

3.4 Application Development Environment

  The SNS controls team has installed and is now
operating a distributed Concurrent Version System
(CVS) at Oak Ridge.  This system assures a uniform
software development environment for all five
laboratories, as well as release control through the
overlapping phases of software development, integration
and operation.
  Running on that system will be an Application
Development Environment (ADE) developed together
with the controls groups at the APS at Argonne and
BESSY in Berlin, and benefiting from experience at
TJNAF in Virginia. The ADE defines the file structures
and procedures for software development and integration
for all of the SNS laboratories. APS will adopt the same
environment.

 4  STANDARDS

4.1 EPICS

 The recognised need for an open system standard, and
the general acceptance and track record of EPICS in the
accelerator community (and beyond [2]), resulted in an
early and easy agreement to use the EPICS toolkit [3] as
the basis for the SNS control system. This decision was
reached with strong support from project management,
review committees and all participating laboratories,
including those having little or no EPICS experience. It
represents an important first step in the attainment of an
integrated control system, and was reached early enough
to allow time to prepare standards and examine
remaining integration issues.
  Because neither ORNL nor BNL had experience with
EPICS, an early activity was to do on site training at
these laboratories.  Local test stations were then set up,
and at this time there are active groups implementing
EPICS applications at all five collaborating laboratories.

4.2 Software Standards

  The selection of EPICS is far from a complete definition
of required software.  Within the EPICS toolkit there are
a number of choices to be made, and EPICS in any case
does not include any of the high-level applications

required for accelerator commissioning and operation. In
the interest of uniform software development across the
collaboration, the ICWG has undertaken to make a
number of these choices before the end of the year,
although in many cases it is neither necessary nor
desirable to do so prematurely.
• Operator Interface. There are two EPICS tools for

screen development and display – MEDM and
EDD/DM.  MEDM comes in two flavors –
European and American. The community is
developing new tools, based, for example, on JAVA.
Commercial tools are also available.  SNS is
currently experimenting with both flavors of MEDM
and with JAVA.  A common approach will be
selected.

• Archiver.  Several EPICS Archivers have been
developed. A new archiver is currently under
operational test for LEDA.  If satisfactory, this will
form the basis of the SNS data archiver.

• Alarm Manager. This is a case where the EPICS
community all uses the same tool.  SNS will do the
same.

• Database Configuration. Several tools are available
for building the EPICS active distributed
configuration database.  As mentioned already, SNS
expects to follow the model of both BESSY and
KEKB, using the graphical tool “Capfast” to design
database templates, and then to populate and
instantiate the database from an Oracle-based
project-wide configuration database.

• Applications. EPICS has been interfaced to a
number of commercial mathematical packages, such
as Mathematica, MatLab, PVWave and IDL.
SDDS, a specialised package for accelerator physics,
is in use at the APS.  SAD, a combined physics
modelling and mathematical package, is being used
with EPICS to commission KEKB. SNS will use a
subset of these tools, and is also experimenting with
the “Unified Accelerator Library” now in use at
RHIC.

• Client and Development Systems. Developments to
date have been done under Solaris, however the
collaboration anticipates adopting LINUX in the
near future.

4.3 Hardware Standards

   In addition to an attempt to use common software, SNS
will try to standardise hardware choices in the distributed
systems to the extent that that is reasonable. Given the
duration of the project, we recognise that time-phased
standards may in some cases be more cost effective.
Candidates for standardisation include: distributed
processors, preferred I/O modules, fieldbuses, interface
standards, PLCs, isolation standards and a uniform
device and signal naming standard.



• I/O Controllers (IOCs). Most implementations of
EPICS use VME or VXI crates to house I/O
processors and modules. LEDA has experimented
successfully with PC-based IOCs, which are much
cheaper to field.  Newer backplane systems are now
available. SNS expects to use a traditional
approach, although PC-based IOCs are also likely.

• I/O Processors.  It is probably unwise to settle on
one processor at this time – the market changes
rapidly. Early IOCs will use the PowerPC, already
applied in the EPICS community. We are using
these in test stand applications at BNL.

• PLCs. Because of the inclusion of conventional
facilities, there will be many PLC-based systems
interfaced to EPICS.  Although we recognise that
compromises are inevitable, SNS intends to identify
preferred PLC manufacturers, models,
programming languages and interface mechanisms.
Tests are taking place at BNL, LBNL, and ORNL.

• Fieldbuses. A number of multidrop systems have
been used with EPICS for interfacing power
supplies, vacuum equipment, etc.  These include
Canbus (BESSY), Bitnet (APS), Arcnet (KEKB)
and others.  SNS is currently evaluating these and
other possibilities (DeviceNet, ControlNet, G3, etc)
for appropriate applications.  SNS will attempt to
standardise on all vacuum and power supply
equipment (pumps, gauges, etc) which will
facilitate the controls task. The LBNL front end test
stand is experimenting with some of these.

5 GLOBAL SYSTEMS
  Work on the “global systems” will be distributed among
the collaborating laboratories, based upon expertise and
available resources.

5.1 Timing System

  The most interesting and time-critical technical issue
facing the SNS controls team has to do with timing and
synchronization.  The entire accelerator chain, including
accelerating structures, choppers and bunchers, injection
and extraction kickers and data acquisition systems must
be synchronized with each other and with a large number
of independently-phased neutron choppers. These
choppers, a key element in all of the neutron scattering
experiments, are rapidly rotating (thousands of rpm)
slotted flywheels, which are used to select neutrons of a
specific energy from the spectrum emitted by the target.
Where there is a single chopper, protons can be extracted
based upon a signal from that chopper. Where there are
several choppers, the question becomes: “who is the
boss?”.  The solution to this issue affects both the rf low-
level and power systems, as well as the timing and
synchronization system.

  This system will be modelled upon systems with similar
requirements at RHIC, PSR, ISIS or the IPNS.

5.2 Equipment Protection Systems

  Equipment Protection systems include:
• a hardware-based “fast protect” system which turns

off the injector and dumps any beam in the machine
within 10usecs of sensing an anomalous condition
(typically high radiation);

• a hardware-based “beam pulse enable system”
which permits injection pulse-by-pulse provided
that all systems, including kickers, are ready; and

• A software-based “run permit” system which
compares the accelerator state with the operator-
selected running mode before permitting beam
injection.

  These systems are all independent of the personnel
safety systems, which are both physically and
organisationally separate from the control system.

5.3 Network

  A preliminary SNS control system network design is
based upon 100 Mbit switched Ethernet with a Gigabit
switched Ethernet backbone.

5.4 Control Room

  All systems – accelerators, target and conventional
facilities --will be operated and monitored from a single
control room, although there will be local control rooms
available for commissioning and troubleshooting.  It is
anticipated that the main control room will be modelled
after the APS main control room, which features a
functional round console arrangement.

6 CONCLUSIONS
  A collaboration of five national laboratories is
proposing to construct a 1 MW (upgradable)  accelerator-
based pulsed spallation neutron source (SNS) in Oak
Ridge, Tennessee. To facilitate integration and
standardization,  the control system is treated as a peer to
the other major project subsystems (linac, ring, target
etc). The control system will be integrated over the entire
facility, including the conventional facilities, and will be
based upon the widely used EPICS toolkit.

7 REFERENCES
1. Alonso, these proceedings
2. In the past year, for example, a number of new facilities have come

on line using EPICS.  These include, among others: LEDA – the Low
Energy Demonstration Accelerator at Los Alamos, NM; NSTX – the
National Sperical Toroid Experiment at Princeton, NJ; ISAC – a
radioactive beam facility at TRIUMF, Vancouver, Canada; The
Swiss Light Source (SLS) Test Stand at the Paul Scherrer Institute in
Villigen, Switzerland; and the Gemini North Observatory on Mauna
Kea, Hawaii.

3. http://epics.aps.anl.gov/asd/controls/epics/EpicsDocumentation/



WWWPages/EpicsFrames.html


